



<http://smap.jpl.nasa.gov/>



Soil Moisture Active and Passive (SMAP) Mission

Decadal Survey Workshop


February 11, 2009



National Aeronautics and
Space Administration

08/28/2008

For planning and discussion purposes only.




SMAP Mission Quad Chart

Primary Science Objectives

- Global, high-resolution mapping of soil moisture and its freeze/thaw state to:
 - *Link terrestrial water, energy and carbon cycle processes*
 - *Estimate global water and energy fluxes at the land surface*
 - *Quantify net carbon flux in boreal landscapes*
 - *Extend weather and climate forecast skill*
 - *Develop improved flood and drought prediction capability*

Mission Approach



- GSFC L-band radiometer provides high accuracy, moderate resolution
- JPL L-band radar provides high resolution and freeze-thaw detection
- Common 6m antenna spins at 15 rpm to provide global coverage in 3 days
- Merged radiometer & radar data yield high accuracy, high resolution soil moisture product
- 670 km polar sun-synchronous orbit

Development Status

- SMAP entered Phase A in September 2008
- Science Definition Team selected; initial SDT meeting held in Nov 2008
- Conducted initial airborne campaign to evaluate algorithms and RFI susceptibility
- Now completing key mission trade studies; requirements definition & flow down for MDR
- Completed ASM Meeting with NASA HQ


FY09 & FY10 Development Objectives

- Complete MDR/SRR/PNAR (Feb '09)
- Transition to Phase B (May '09)
- Launch Vehicle Selection (June '09)
- Complete PDR (January '10)
- Transition to Phase C (March '10)



Anticipated Returns

Soil Moisture Active and Passive (SMAP) Mission



Science Return: SMAP Will Deliver Global Views of Terrestrial Water Cycle State Variable: Soil Moisture Content and Its Freeze/Thaw State


Soil Moisture is a Variable That Links the Global Water, Energy, and Carbon Cycles

Applications Return: SMAP Will Bring a New Capability to Predict Costly Natural Hazards (Extreme Weather, Floods, Droughts)

Initialization of the Soil Moisture State in Numerical Models Extends the Predictability of Processes Influenced by Surface Fluxes

National Defense Return: SMAP Global All-Weather Mapping Supports Battlespace Decision-Making and Force-Enhancement

Air Force	NWP and Aviation Weather
Army	Terrain Trafficability
Navy	Sea-Ice Edge and Age Assessment



National Aeronautics and
Space Administration



Soil Moisture Active-Passive

SMAP Data Will Enable Reliable Estimates of Changes to Future Water Availability

Change in water availability is a critical practical impact of global warming on society. How will global change affect water supply and food production?

Intergovernmental Panel on Climate Change (IPCC) climate model projections by region:

**Models
agree on
direction of
temperature
increase**



**Models
disagree on
whether there
will be MORE
or LESS
water
compared to
today**

**Without SMAP data we cannot tell which hydrology models are accurate.
With SMAP data we will be able to make reliable determination of future
changes in available water.**


02/11/09

Li et al., (2007): Evaluation of IPCC AR4 soil moisture simulations for the second half of the twentieth century, *Journal of Geophysical Research*, 112, SMAP-3
For planning and discussion purposes only.




Project Status

- Project entered Phase A on September 24, 2008
 - Mission Concept Review was conducted on June 24, 2008
- Science Definition Team was selected in Oct 2008
 - First SDT held November 12 & 13, 2008; reached agreement on L1 requirements recommendations to NASA
- Project is making good progress on key Phase A trade studies and requirements and system interface definition as appropriate for MDR
- Project has staffed all top leadership positions and is meeting its staff up plan
- Working groups formed with GSFC/GN and GSFC EDOS organizations to develop Project interfaces and support agreements
- NASA/KSC has completed their study of available launch services under the existing NLS contract
 - DoD subsequently announced they will provide a launch vehicle for SMAP based on high SERB ranking (6 of 62); discussions with NASA are pending
- Completed an Acquisition Strategy Meeting with NASA HQ



Community Outreach & Involvement

- SMAP has a public website (see coverage page for this briefing for URL)
- SDT members have provided public briefings on SMAP (e.g., Museum Alliance)
- SMAP science leadership have engaged operational applications communities
 - NOAA NCEP/NWP & NWS Office of Hydrology Development, ECMWF, AFWA have expressed specific and strong interest in using SMAP data
 - NOAA has established a SMAP working team & high-priority study topics
- SDT and Project science are proactive at major int'l conferences, workshops and meetings; use these to garner collaborative support for the mission (cal-val, etc)
 - CiCAT, CC&E, SPIE/ERS, COSMOS, NEWS, SMOS SAG, AMSR-E, NAFE
- SMAP held an Open Meeting at IGARSS, July '08; 50 people attended
- SMAP was well represented at the October Hydrology Workshop
- SMAP SDT Working Groups are established Applications, RFI, Algorithms, Cal/Val; informal meetings were held at AGU
- Future planned SMAP-related workshops, e.g., on Cal/Val (June 2009).




FY08/FY09 Results

- Confirmed Hydros architecture is optimal for required science observations
- Completed KDP-A and officially entered Phase A
- Completed SDT and Project review of earlier draft L1 requirements document
 - Project formally submitted joint recommendation on L1 updates (minor changes) to ESM and NASA HQ
- Identified and assessed potential international contributions (CSA and JAXA)
- Concluded major flight system architecture trades (spinner vs three-axis stabilized, navigation/orbit determination approach, data volume accommodation, flight system redundancy and reliability features)
- Initiated dynamics team, developed initial flight system dynamics and pointing model
- SDT completed an RFI risk assessment and has formally recommended to Project to incorporate additional risk mitigation features





FY09 Plan to Go

- Complete Phase A
 - Approve L1 requirements
 - Flow requirements to key and driving L3 and L4
 - Develop spacecraft architecture and instrument interfaces/accommodations
 - Complete draft Algorithm Theoretical Basis Documents (ATBDs) and begin algorithm evaluation; prepare algorithm testbed
 - Generate Phase B plan and update mission lifecycle cost
 - Complete Mission Definition Review (February) and KDP-B (May)
- Initiate Phase B preliminary design
 - Key concern is launch vehicle selection early in Phase B to support environment and interface definition and initial coupled loads analysis
 - Initiate Phase B preliminary design and risk reduction activities



Phase A Activities are On Plan (1/2)






Phase A Activities Are On Plan (2/2)

ID	CAM	Task Name	Start	Finish	2											
					Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
55	Njoku	Science	11/12/08	3/18/09												
56	Njoku	Science Definition Team (SDT)	11/12/08	3/18/09												
59	Njoku	SDT-Endorsed L1 Science Req	12/9/08	12/9/08												
60	Edelstein	Instrument System	8/4/08	5/22/09												
61	Edelstein	Inst L3/L4 Requirements Development	8/4/08	1/12/09												
62	Edelstein	L3/4 Pre-MDR Inst Req Review Meeting	1/13/09	1/13/09												
63	Edelstein	Inst Spin Assy and Antenna RFPs Development	10/28/08	3/16/09												
64	Edelstein	Inst Spin Assy and Antenna Source Sel & Down Sel	4/14/09	5/22/09												
65	Thurman	Spacecraft	8/4/08	2/16/09												
66	Thurman	Dual Spin / Three Axis Bus Trade Studies	9/1/08	10/15/08												
67	Thurman	FS Arch Peer Reviews	10/23/08	12/5/08												
70	Thurman	Spacecraft L3/L4 Requirements Development	8/4/08	1/14/09												
71	Thurman	S/C Subsystem Studies/Req & Interface Doc.	10/23/08	2/16/09												
73	Thurman	S/C L3/L4 Requirements Review	1/15/09	1/15/09												
74	Gunter	Mission Operations System/SDS	9/15/08	5/15/09												
76	Gunter	SDS L3/L4 Requirements Development	10/8/08	1/21/09												
77	Gunter	L3/4 S/C MOS/GDS/SDS Pre-MDR Req Rev	1/22/09	1/22/09												
78	Gunter	Develop Prototype Science Algorithm Testbed	9/15/08	5/15/09												
79	Gunter	Develop PSLA with GN/SN (Draft)	10/27/08	1/30/09												
80	Gunter	Develop Agreement with EDOS (Draft)	10/27/08	1/30/09												
81	NASA	Launch System (NASA)	10/15/08	3/31/09												
82	DoD	DoD SERB Meeting	10/23/08	10/23/08												
83	DoD	DoD SERB Results	11/21/08	11/21/08												
84	NASA/KSC	Launch Veh. Study	10/15/08	11/28/08												
85	NASA/KSC	SMD Briefing	12/15/08	12/15/08												
86	NASA	SMD launch Vehicle Approval Process	12/1/08	1/20/09												
87	NASA	SOMD Approval	1/21/09	3/31/09												



Issues & Questions (1/3)

- SMAP has no technology readiness issues
- **SMAP Issue:** SMAP needs to resolve launch vehicle choice early in Phase B to define LV environments, interfaces, initiate coupled loads analyses, or risks a cost impact for carrying multiple launch vehicle options later into development
 - There is a significant gap in launch service capability and cost within NLS inventory between the Taurus- and EELV-class vehicles; vehicles now in development (Taurus II, Falcon-9) may improve situation but availability to NASA is uncertain
- **ESM Question:** What is the appropriate Project-funded balance between science and applications needs (how far should Project's go funding-wise to support operational and applications communities)?
 - A key topic for SMAP has been data latency requirements for science vs operational community wishes
 - A possible future question may be special products/capabilities for operational or applications users (this has not been a question for SMAP)
 - **Recommendation:** ESM should establish a clear policy on this question



Issues & Questions (2/3)


- **ESM Question:** NASA HQ, ESM Program Office and Projects need to get aligned on primary management paradigm (cost-driven, science-driven, instrument-driven, etc)
 - **Recommendation:** ESM should establish a clear policy, endorsed by ESD, on this subject to provide management guidance to its projects
 - In near term, enables Program Office to influence cost risk contained in early Project lifecycle cost estimates (rather than leaving it up to individual Project Managers and/or their implementing institutions...)
 - In long term, establishes priority framework for PM decisions
- **ESM Issue:** GN has identified that SMAP, while within existing communication infrastructure capability, is at the current upper end of user data volume
 - Program may wish to explore communication (and networking/EDOS/SAFS) infrastructure readiness to accommodate future higher-bandwidth missions
 - Program may wish to explore funding for common infrastructure




Issues & Questions (3/3)


- **Lesson Learned:** NASA Independent Review Process (IPAO) is a growing driver on Project attention and resources in early mission Phases
 - KDP-B IPAO processes and data expectations look very much like those that have traditionally been required for KDP-C
 - Rules appear to evolve rapidly (making Project planning difficult), reaching agreement on SRB Terms of Reference (ToR) has been an interminable process on SMAP (we will not likely have a signed ToR for our MDR...)
 - Funding responsibility for SRB activities should be clearly established (Project or Program responsibility)
 - Likewise implementation responsibility for SRB support contracts...
 - Current effort by NASA HQ to shorten time period between a gate review and the KDP is laudable, but may have the unintended consequence of requiring Projects to submit CADRe and other associated planning even earlier than current demands
 - **Recommendation:** ESM should join with ESD/SMD to streamline (and scale back?) this process, especially for missions in Phase A

Backup Material



SMAP Project Organization





SMAP Mission Concept

- Orbit:

- Sun-synchronous, 6 am/pm orbit
- 670 km altitude


- Instruments:

- L-band (1.26 GHz) radar
 - High resolution, moderate accuracy soil moisture
 - Freeze/thaw state detection
 - SAR mode: 3 km resolution
 - Real-aperture mode: 30 x 6 km resolution
- L-band (1.4 GHz) radiometer
 - Moderate resolution, high accuracy soil moisture
 - 40 km resolution
- Shared instrument antenna
 - 6-m diameter deployable mesh antenna
 - Conical scan at 14.6 rpm
 - incidence angle: 40 degrees
 - Creates contiguous 1000 km swath
 - Swath and orbit enable 2-3 day revisit

- Mission Development Schedule

- Phase A start: September 2008
- SRR/MDR: February 2009
- PDR: January 2010
- CDR: December 2010
- SIR: October 2011
- Instrument Delivery April 2012
- LRD: March 2013


- Mission operations duration: 3 years






Mission Implementation Approach

- Mission partners: JPL and GSFC
 - GSFC provides radiometer, radiometer processing and science participation
 - Potential non-NASA partnerships
- Leverage knowledge from Hydros studies
- Science Team selected competitively by NASA
- Instrument lead: JPL
 - Radar provided by JPL
 - Radiometer provided by GSFC
 - Shared antenna, spin assembly procured from industry by JPL
 - Maximize Aquarius heritage
 - Capture experienced Aquarius staff
- Instrument data processing shared between JPL and GSFC



- Spacecraft developed in-house at JPL
- Launch vehicle: TBD
- Mission operations uses JPL's Earth Science Mission Operations infrastructure
 - Communications: NASA GN





Soil Moisture Active-Passive SMAP Measures Soil Moisture and its Freeze/Thaw State

Primary Science Objectives:

- Global, high-resolution mapping of soil moisture and its freeze/thaw state to:
 - Link terrestrial water, energy and carbon cycle processes
 - Estimate global water and energy fluxes at the land surface
 - Quantify net carbon flux in boreal landscapes
 - Extend weather and climate forecast skill
 - Develop improved flood and drought prediction capability

Soil moisture and freeze/thaw state are primary environmental controls on
Evaporation and Net Primary Productivity





Mission Overview


***SMAP is a first-tier mission recommended by 2007 NRC
Earth Science Decadal Survey***


Primary Science Objectives

- Global, high-resolution mapping of soil moisture and its freeze/thaw state to:
 - Link terrestrial water, energy and carbon cycle processes
 - Estimate global water and energy fluxes at the land surface
 - Quantify net carbon flux in boreal landscapes
 - Extend weather and climate forecast skill
 - Develop improved flood and drought prediction capability

Mission Implementation:

Partners	<ul style="list-style-type: none">• JPL (project & payload mgmt, science, spacecraft, radar, mission operations, science processing)• GSFC (science, radiometer, science processing)
Risk	<ul style="list-style-type: none">• 7120.5D Category 2; 8705.4 Payload Risk Class C
Launch	<ul style="list-style-type: none">• March 2013, launch vehicle is TBD
Orbit	<ul style="list-style-type: none">• Polar sun synchronous; 670 km altitude
Life	<ul style="list-style-type: none">• 3 years
Payload	<ul style="list-style-type: none">• L-band SAR (JPL)• L-band radiometer (GSFC)• Shared 6m rotating (15 rpm) antenna (JPL)








SMAP Science Imperative Indicated by NRC Decadal Survey

Four NRC Decadal Survey panels cited critical SMAP applications:

- **Water Resources and Hydrological Cycle Panel**
 - Floods and Drought Forecasts
 - Available Water Resources Assessment
 - Linking Terrestrial Water, Energy & Carbon Cycles
- **Climate and Weather Panels**
 - Longer-Term, More Reliable Atmospheric Forecasts
- **Human Health and Security Panel**
 - Heat Stress and Drought
 - Vector-Borne and Water-Borne Infectious Disease
- **Land-Use, Ecosystems, and Biodiversity Panel**
 - Ecosystem Response (Variability and Change)
 - Agricultural and Ecosystem Productivity
 - Wild-Fires
 - Mineral Dust Production

SMAP is critical for improving climate and weather prediction, net carbon flux estimates, and natural hazards prediction and monitoring

24-Hours Ahead
High-Resolution
Atmospheric
Model Forecasts



Drought early
warning and
decision support



Predictions of
agricultural
productivity



More accurate,
longer-term
weather forecasts

