




ICESat-2 Progress Report for FY08 and FY09 Plans

John Loiacono NASA/GSFC February 11, 2009



ICESat-2 Project Organization (Preliminary)








ATLAS Instrument Pre-Phase A Team







ICESat-2 Science Definition Team (Selected December 2008)



- Waleed Abdalati, Univ. of Colorado: ice sheets, SDT Leader
- Robert Bindschadler, NASA GSFC: ice sheets
- Bea Csatho, Univ. of Buffalo: ice sheets
- Helen Fricker, Scripps Institution of Oceanography: ice sheets
- Ben Smith, Univ. of Washington: ice sheets
- Ron Kwok, JPL: sea ice
- Thorsten Markus, NASA GSFC: sea ice
- Michael Lefsky, Colorado State Univ.: vegetation
- Ross Nelson, NASA/GSFC: vegetation
- Birgit Petersen, USGS: vegetation
- Alexander Marshak, NASA GSFC: atmospheric science
- Steve Palm, SSAI: atmospheric science
- Bob Schutz, Univ. of Texas: Geodesy
- Dave Harding, NASA GSFC, Solid Earth
- Mike Jasinski, NASA GSFC, Hydrology

Sea Ice

Vegetation

Other



ICESat-2 Ad-Hoc Science Team

NASA Goddard Space Flight Center

March-November 2008

- W. Abdalati*, Univ. of CO: ice sheets
- R. Bindschadler, NASA GSFC: ice sheets
- B. Csatho, Univ. of Buffalo: ice sheets
- H. Fricker, Scripps: ice sheets
- U. Herzfeld, Univ. of CO: ice sheets
- W. Krabill, NASA GSFC/WFF: ice sheets
- C. Shuman, UMBC: ice sheets
- B. Smith, Univ. of Wash.: ice sheets
- J. Zwally, NASA GSFC: ice sheets/sea ice
- S. Farrel, NRC/NOAA: sea ice
- R. Kwok, JPL: sea ice
- T. Markus, NASA GSFC: sea ice
- M. Lefsky, Colorado State Univ.: veg
- R. Nelson, NASA/GSFC: veg
- J. Ranson, NASA GSFC: veg
- M. Simard, JPL: veg

- A. Marshak, NASA GSFC: atmos
- S. Palm, SSAI: atmos
- J. Spinhirne, NASA GSFC: atmos
- W. Wiscombe, NASA GSFC: atmos
- C. Birkett, U. of MD College Park: hydrol
- M. Jasinski, NASA GSFC: hydrology
- D. Harding, NASA GSFC: solid Earth
- C. Carabajal, Sigma Space: land/geodesy
- S. Luthcke, NASA GSFC: geodesy
- B. Schutz, Univ. of Texas: geodesy
- T. Urban, University of Texas: geodesy
- C. Webb, University of Texas: geodesy
- J. Moisan, NASA GSFC/WFF: oceans
- D. Hancock, Consultant: data analysis



ICESat-2 Mission Description



Science Objectives

- 1. Determine polar ice sheet mass balance; understand controlling mechanisms; examine how ice sheets will impact global sea level and ocean circulation in a changing climate.
- Measure sea-ice thickness to understand ice/ocean/ atmosphere exchanges of energy, mass and moisture.
- 3. Vegetation cover and global biomass.

Mission Concept

- 1. Repeat ICESat ground-track
- 2. Orbit: 600 km, circ, 94 inclination, 91-day repeat
- 3. Pointing accuracy ± 10 arcseconds (± 30 m on ground)



Notional S/C Bus and instrument configuration

ICESat-2 in Taurus II Fairing


Instrument Concept


Ice Altimeter

- 1. One laser on at a time, 50 Hz rep rate, 50 mJ, 50-70m beam footprint with 140m spacing
- 2. Surface range precision of 1-2cm
- 3. Ice footprint location knowledge to 4.5m on ground using Laser Reference System (LRS)

Instrument Concept

1.0 - 1.5m Telescope (reduces laser energy regm't)





ICESat-2 Phase A Plan - Summary



						FY10						
	Jan'09 Feb'09	Mar'09	Apr'09	May'09	Jun'09	Jul'09	Aug'09	Sep'09	Oct'09	Nov'09	Dec'09	Jan'10
ICESat-2 Milestones	SDT MCR △ △ 01/23 02/10		KDP-A 1 04/15	05/05				SRR/MDR/PNA 	R		KDP-B	
TOR Development	<u>/</u>	Draft 03/22		ned TOR 								
Phase A Relevant Trades	CTC Study 02/10 0	/ 5 year study 		⇒ ⊃5/01								
SRR Relevant Requirements Development and Flow Down	<u>\</u>			O5/15								
Internal SRR		_	la Complete 04/06	e Dry Run △ 05/19	Internal SRR 							
Mission Design Development	02/10		Design	Available for U 05/15	Costing							
KDP-B Gate Products Development	<u>/</u>			inal Docs 05/01		Int Rev Fi	nal Docs in O8/14 C	ightharpoons Delivered	to SRB			
Mission LCC Development & IPAO ICE & Reconciliation				Kick Off <u></u>		Complete 07/22		oncile Comple	ete			
MDR/PNAR					ff / Chart Prep /\ 5/01		Dry Run 08/14	MDR/PNAR				
Cadre Inputs / Post MDR / Final ICE		CR Inputs 	C					R Inputs 	Fina 10/15	IICE		
Post MDR SRB Reports									aft Final			
IPAO Briefing									IPAC △ 10/20			
GSFC CMC Briefing		GSFC CMC △ 03/16								С СМС 		
ESD Briefing		ESD <u>\</u>								ESD 11/08		
SMD KDP-B										KDP-B		



FY08 Activities ICESat-2 aSDT



Objectives

- Develop science requirements for ICESat-2 consistent with guidance in the Decadal Survey
- Identify key mission and instrument parameters that determine the ability to meet those science requirements
- Perform sensitivity analyses of those key parameters in order to understand the trade space

Parameters examined (mission-discriminating)

- Need for cross-track (multiple beam) measurements
- Footprint size and spacing of primary beam and resulting impacts on noise
- Laser energy of primary beam required for sufficient ice sampling
- Field of view ability to mitigate forward scattering effects



FY08 Activities ICESat-2 aSDT Key Findings



- Measurement errors increase as footprint size of primary laser beam decreases and along-track spacing increases.
 - 140 m along-track footprint spacing (50Hz) is adequate for ice sheets
 - 50 to 70 m footprint size is required to reduce measurement noise from ice surface roughness
 - Vegetation science community desires smaller footprint size and higher sampling rate (e.g. 25 m, 240 Hz, and five laser beams
- A single primary beam is adequate for science objective of 5-year average ice sheet trends
- Cross-track (multiple-beam) measurements are required to meet science requirements of annually and seasonally resolved elevation and mass changes, particularly in areas with larger surface slopes or with slopes changing with time



FY08 Activities ICESat-2 aSDT Key Findings (Cont'd)




- ICESat-1 data show return rates decrease by 4% per mJ of transmit energy
 - 50 mJ minimum laser energy required with a 1-m telescope
- It is possible to sufficiently minimize forward scattering effects with instrument FOVs of 160 microrads (100 m).
 - Can accommodate 50-70 m footprints.



Draft Level 1 Science Requirements Based on aSDT Studies



- aSDT report submitted on Nov. 21
 - http://cires.colorado.edu/~waleed
- Level-1 science requirements defined consistent with Decadal Survey science objectives.
- Team Leader and 13 of 14 members of new SDT participated in aSDT.
- January 2009: SDT reviewed and concurred on essential results and conclusions of the aSDT, including science requirements for a 5-year mission and the need for the cross-track channel.





FY08 Activities Mission Study Summary



Orbit study


 Confirmed 94 degree, 91-day repeat, precision orbit determination at 600km, and repeats ICESat-1 ground track

Launch Vehicle Options

- EELV is our baseline, very large lift mass and fairing volume
- Taurus II good margins on lift mass and fairing volume, but not on NLS list

Pointing Requirements Study

- Need to point to repeat ground track and know where spot is located on ground
 - · 3-axis stabilized, nadir-pointing
 - Point spot to 30m
 - Geo-locate spot to 4.5m Confirms need for LRS
- Need to off-point up to 5 degrees



FY08 Activities Mission Study Summary (Cont'd)



In-House Spacecraft Studies

- Completed MDL design for 3yr & 5yr single beam missions
- Baseline is out-of-house spacecraft procurement

Out-of-House Spacecraft

- Generated plan for spacecraft procurement documentation
- Documents to be ready 4/09 and solicitation by 7/09



FY08 Activities Instrument Summary



Instrument Performance Model

- Given range error requirement, study was completed showing trade space for primary telescope diameter, detector sensitivity and laser energy. Iterated with aSDT
- Model results on VSDE. Found by following this pathway:
 - ICESat-2 / 5.0 Instrument / Instrument Systems Engineering

Telescope Study

- Considering Beryllium, SiC, and Composite material assemblies
- Beryllium appears to be the most promising at this point,
- The GLAS telescope (beryllium) was removed from storage and inspected.
 It was found to be in good condition and preparations are underway to complete fabrication of this unit.



FY08 Activities Instrument Summary (Cont'd)



Detector Study

- Detector procurement plan includes completing multiple vendor study contracts and evaluate breadboard detectors. The results of these studies will be used to select and fund flight detectors
- Vendors include ICESat-1 vendor and others
- Detector study contracts in place, and results will be completed in February 2009
- Procurement personnel assigned for flight detector procurement

Digitizer Study

- Examined digitzer options, performance drivers, risk assessment, and technology readiness
- EEE Parts survey indicates parts used in ICESat I do not exist today for implementing an identical design
- Lab tests on breadboard hardware and simulations underway now
- Study papers located on VSDE. Found by following this pathway:
 - ICESat-2 / 5.0 Instrument / Electrical Systems (IEM and Detector Electronics) / Studies Plans



FY08 Activities Instrument Summary (Cont'd)



Transmitter Study

- Model philosophy developed to bring system from GLAS to ATLAS
 - Incorporates lessons learned from past laser altimeter developments as appropriate
 - GLAS ETU laser surpassed 1.2 billion shots
- Summary paper completed outlining the changes from GLAS to ATLAS
- Transmitter Model Philosophy located on VSDE. Found by following this pathway:
 - ICESat-2 / 5.0 Instrument / Laser Integrated Product Team / Requirements and Systems Engineering
- Study for cross-track channel has been bounded and plans in place to begin study after MCR
- Developing packaged breadboards for LRS and Laser



FY08 Activities Project Level



Completed Mission Concept Review (MCR)

• The following Documents were completed:

- Draft program requirements (Level 1's)
- Preliminary Review Plan
- Draft Mission Requirements Document
- Draft Concept of Operations
- Developed an integrated schedule with 2000+ line items
- Developed WBS to level 4+
- Top level mission schedule
- FAD
- Integrated Baseline
- Work Agreements
- Draft TOR
- Submit Waivers for MCR/KDP-A (none identified to date)
- Draft New Technology Development Plan



ICESat-2 Mission Master Schedule




Baseline Version -- LRD = November 2014

												Goo	idard Space Fligr	it Cent
F 200	Y 2008 07	2008	009	2010	2010	2011	2012	2013	2013	2014	2015	2015	2016	16
Mission Phases	Q4 Q1 Pre-Pha		04 Q1	Q2 Q3 Q4 Q1 Phase A	Q2 Q3 Q4 Q1 Q Phase B	12 Q3 Q4	Phase C	Q4 Q1	Q2 Q3	Q4 Q1 Phase	Q2 Q3 Q4 I		Q4 Q1 Q2 Phase E	_Q3
		1 1 1 1 1 1		1 1 1 1 1 1	1 1 1 1 1 1 1 1	1 1	1 1	1	1 1 1	1	1 1	1 1 1	1 1	1 1
ICESat II Milestones		H - H - H I I I I		DP A KDP B		-11 - 1 1	1 1	MOR 1/13	KDP D	MPSF		<u></u>		
			│ MCR ☆	SRR/MDR/PNAR		CDR		1	SIR MPER		ORR LRR/FR	1 1 1		, i
ATLAS Instrument Development		1 1 1 1 1 1 1 1 1	2/09	9/09	, ,11/10 , , , , , , , , , , , , , , , , , , ,	10/11 iCDR	H/W Need		5/13 8/13 iPSR		8/14 11/14	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		' 1
ser	<u> </u>	1 1 1 1 1 1 L _ L _ L	- -	1 1 1 1 1 1 2 2 2 2 2 2 2 2 1	10/10 10/10	9/11 CDA	'5/12' '	12/12 r 4	5/13 '			1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		
		1 1 1 1 1 1		1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	7/10 9/10	$ \wedge$ $-$	1/12 5/12 9/	$P \mid$	1 1 1 1 1 1	1	1 1 1 1 1 1	1 1 1 1 1 1	1 1	! !
acecraft Development Schedule			Procure ckage	Procure 6/09 Process	Award PDR Det		Fab & Assy		Rec Int	eg & Ship	Δ		1 1 1	- ! !
ound Sys/Mission Ops		i i i i i	- + -	Rqmts 9/09	PDR '	CDR 8/11	1&T Rel 3/12	1	MOC Fir 4/13 1	al Rel '		' Miss	ion Ops ' '	
unch & On Orbit Check-out		1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	- -		unded Schedule R	eserve								 ! !
rs Science Ops	-	L L L L L L L L L L L L L L L L L L L	- -	C	ritical Path	1 1		1	1 1 1	1-		1 1 1		<u>-</u> !
		1 1 1 1 1 1		1 1 1	1 1 1 1	1 1	1 1		1 1 1	1	1 1	I I I	1 1	



ICESat-2 Phase A Plan - Summary







ICESat-2 Mission Overview



Mission Science

- 1. Determine polar ice sheet mass balance; understand controlling mechanisms; examine how ice sheets will impact global sea level and ocean circulation in a changing climate.
- 2. Measure sea-ice thickness to understand ice/ocean/ atmosphere exchanges of energy, mass and moisture.
- 3. Vegetation cover and global biomass.

Primary FY09 Objectives & Deliverables

- 1. Complete the following reviews: MCR, KDP-A, SRR, MDR, PNAR
- 2. Develop mission concept, requirements, and design
- 3. Develop all spacecraft procurement documents for solicitation
- 4. Initiate instrument long lead procurements as necessary
- 5. Complete LRS and Laser prototype developments

Mission Implementation Challenges

- 1. Draft Level-1 Requirements Document
 - Ad-hoc SDT defined five year mission with cross track channel in response to Decadal Survey requirements.
 - At MCR, we showed Phase A study plans to derive the concept for these requirements.
 - As we prepare for SRR/MDR, need to decide whether to incorporate 5 year mission and cross track requirements
- Launch vehicle availability

Mission Architecture

- 1. Repeat ICESat-1 ground-track and pointing
- 2. Instrument is an Ice Altimeter (Lidar)
 - One laser on at a time, 50 Hz rep rate, 50 mJ, 50-70m beam footprint with 140m spacing.
 - Surface range precision of 1-2cm
 - Ice footprint location knowledge to 4.5m on ground using Laser Reference System (LRS)
 - 1.0 1.5m telescope (reduces laser energy required)




Chart 7: Study Issues & Challenges




- This is the "open mike" section of the presentation. Bring to the fore issues you think we need to hear, or challenges that as a group or within the ESD we may be able to assist.
 - What are the drivers to reaching KDP-A?
 - What are you focusing your energy on?
 - What cross mission activities are you concerned about but can't afford to deal with?
 - What issues are too big for your group?
 - Are there technology readiness issues that are driving mission readiness (even at this early phase)?
 - What is the preferred approach for Science Development teams?
 - DESDynl and CLARREO? For Tier 2?

– ...









Decision Schedule Flowchart



