

Pre-Aerosols, Clouds and Ecosystems - Ocean Ecology Spectrometer (PACE-OES) ~ Concept Presentation~


Parametric Cost Modeling


Sanjay Verma

Sep 16, 2011

***Do not distribute this material without permission
from Chuck McClain/614 (Charles.R.McClain@nasa.gov)***

This document contains sensitive information and is intended for NASA Official Use Only.





NASA Cost Estimating Overview


Integrated Design Capability / Instrument Design Laboratory

NASA Cost Estimating Handbook 2008

- Defines three cost estimating Methodologies
 - **Parametric:** based on key engineering data and Cost Estimating Relationships (CERs)
 - **Analogy:** comparison and extrapolation to like items or efforts
 - **Engineering Build-Up** (i.e., “**grass-roots**”): Labor and Material estimates based on experience and “professional judgment”
- Defines two cost estimating Processes
 - **Advocacy Cost Estimates (ACE)**
 - Cost Estimators are members of program/project team
 - **Independent Cost Estimates (ICE)**
 - Cost Estimators are from an organization separate from project
- Encourages parametric modeling and analogy estimates during pre-Phase A and Phase A studies

http://www.nasa.gov/offices/pae/organization/cost_analysis_division.html

<http://ceh.nasa.gov>



Proposal cost estimates evaluated at NASA Langley Research Center during Technical, Management, and Cost (TMCO) review

- Parametric models used to validate proposal cost estimate
- Assumed criteria for validation of Step 1 proposal (based on feedback): proposal estimate and TMCO consensus estimate within 20%



Current GSFC Proposal Cost Estimating “Best Practices”




Integrated Design Capability / Instrument Design Laboratory

- **Advocacy Cost Estimating**
 - **MDL, Proposal Teams**
 - Grassroots estimate based on Work Breakdown Structure (WBS)
 - Parametric modeling used for Grassroots validation
 - **IDL**
 - Parametric modeling used to generate a stand-alone cost estimate
 - No Grassroots (WBS) cost estimate to validate
- **Independent “Assessment” (provided by RAO)**
 - Internal cost estimating tools and historical databases
 - Provides critical “Sanity Check”
- **Evolving “Best Practices”**
 - GSFC Chief Financial Officer (CFO)
 - NASA Cost Analysis Steering Group
 - NASA Cost Estimating Handbook




Proposal Cost Estimating Process

Integrated Design Capability / Instrument Design Laboratory



*Parametric ICE may be performed on proposal

Cost estimating is an on-going iterative process




Parametric Cost Estimating Tools

Integrated Design Capability / Instrument Design Laboratory

- **NASA Cost Estimating Handbook 2008 describes two commercial tools**
 - **PRICE: Parametric Review of Information for Costing and Evaluation**
 - Separate modules for Hardware, Software, Integrated Circuits, and Life Cycle
 - PRICE H (Hardware) approaches cost estimates by parametrically defining:
 - Hardware to be built
 - Development and manufacturing environments
 - Operational environment
 - Schedule
 - PRICE H model is built from key engineering data (e.g., MEL: Master Equipment List)
 - Tool Heritage: Developed by RCA in the 1960's for the U.S. NAVY, Air force & NASA; Commercialized by PRICE Systems, L.L.C.
 - NASA-wide site license for PRICE H managed by Langley Research Center (GSFC Contact: Dedra Billings, Code 305.0, e-mail: Dedra.S.Billings@nasa.gov)
 - PRICE H use at GSFC:
 - Mission Design Lab (MDL/IMDC), 10+ years experience and 150+ S/C Bus models
 - Instrument Design Lab (IDL/ISAL), 8+ years experience and 120+ Instrument models
 - Code 600, 10+ years experience, 100+ S/C Bus and 100+ Instrument models
 - **SEER: System Evaluation & Estimation of Resources**
 - Separate modules for Hardware, Software, Integrated Circuits, Manufacturability and Life Cycle
 - NASA-wide site license for SEER managed by Langley Research Center
 - Application-specific use of SEER-H at GSFC (e.g., detectors, cryocoolers, etc.)





PRICE H: Key Input Parameters


Integrated Design Capability / Instrument Design Laboratory

•Global Parameters:

- Labor Rates (set as appropriate)
 - GSFC Bid Rates (used for in-house build of spacecraft/instrument)
- This Study → • GSFC Typical Contractor Rates
 - Used for GSFC vendor provided hardware
 - Used when actual rates are not available
 - 10% G&A, 14% Fee
- PRICE H Industry Labor Rates (default labor rates provided by Price Systems, Inc.)
 - ?% G&A, ?% Fee
- Inflation (NASA escalation rates)
- Engineering Environment (Defined for NASA by PRICE Systems, Inc. calibration study)
 - Emphasizes: System Engineering, Project Management, Automated design capabilities

•Individual Cost Component Parameters:

- Complexity Factors (Table driven, defined by Price Systems from industry experience)
- Modification Level/Remaining Design Factor (Heritage)
- Quantity and Design Repeat (Learning Curve)
- Composition (Structure, Electronic, Purchased, Cost Pass-through)
- Mass
- Operating Platform (Unmanned Space – High Reliability)



IDL Parametric Cost Modeling



Integrated Design Capability / Instrument Design Laboratory

PACE-OES Parametric Inputs:

- IDL Discipline Presentations
- Master Equipment List (MEL)


Key Assumptions:

- Class S Electronics
- All Parts of Instrument (s) built by Contractors (used GSFC Contractor Bid Rates)
- PRICE-H Model with Constant Yr\$12
- No existing Manufacturing Process and Assembly Line
- PRICE-H Estimate for (1) Flight Unit, (1) ETU, and (1) partially EDU
- Schedule used: Project Start 7/2013, CDR 5/2015, and Production End 11/2016
- IDL Grassroots Cost Estimates for XXXXX Detectors (CLOUDS SWIR)
- SEER-H SpyGlass Estimates for Red & Blue CCD FPA, and OCEANS SWIR Detectors
- IDL Grassroots Estimate for FSW (in FY\$12)
- IDL Grassroots Estimate for Development for FPGAs & Specific Algorithms (in FY\$12)

Output Products:

- Powerpoint presentation
- PRICE H model results exported to Excel Spreadsheet





PRICE Cost Summary

(GSFC Contractor bid rates, Constant '12 Dollars, Qty. 1 Flight & 1 EDU)

Integrated Design Capability / Instrument Design Laboratory

Basic Estimate (Metric)				
Cost Summary		LM Totals	LM Production	LM Development
PACE-OES Instrument Assembly- All Electronics Class-S				
Wed September 14 2011 1:34 PM (PRICE Estimating Suite 2010F)				
Assembly Cost		Costs in (\$1000 Constant 2012)		
Program Cost	Development	Production	Total Cost	
Engineering				
Draft	9529.222	1408.147	10937.369	
Design	42404.977	8382.500	50787.477	
System	13499.906	-	13499.906	
Proj. Mgmt.	13589.595	10021.726	23611.321	
Data	192.871	159.708	352.580	
SubTotal(ENG)	79216.572	19972.081	99188.653	
Des Int Cost	[910.888]			
Manufacturing				
Production	-	27396.650	27396.650	
Prototype	8726.301	-	8726.301	
Tool Test Eq.	1160.328	920.459	2080.787	
Purchased	1.324	610.337	611.661	
SubTotal(MFG)	9887.952	28927.446	38815.398	
G & A / CoM	8638.179	4432.591	13070.770	
Fee / Profit	13683.978	7466.497	21150.475	
Total Cost	111426.681	60798.615	172225.296	
System Total	111426.681	60798.615	172225.296	
Schedule Start	Jul 13 [17]	May 15 [18]		
First Item	Nov 14 [1]	Oct 16 [1]		
Finish	Dec 14 [18]	Nov 16 [19]		
Assy Weight	165.99	Assy WS	144.75	
Assy Series MTBF Hrs	644.136	Unit Assy Cost	34661.47	
Assy Quantity	1	Avg Assy Cost	60798.61	

Cost Element
(Summary Report
Available for each
cost element)

Constant
Year Dollars
(\$12)

Production

Development

Instrument
Development and
Production Cost Estimate
~\$ 172.2M

Engineering


Project Management

Manufacturing

Schedule

Mass






PACE-OES_ParamEst_091411.xls

Summary Cost Estimate (GSFC Contractor bid rates, '12 Dollars)

Integrated Design Capability / Instrument Design Laboratory

PRICE-H Instrument Payload Estimate	<u>\$212,760,704</u>
<p>The Following are NOT PRICE-H estimates but are derived from PRICE-H estimates. These are included for completeness and are considered ROM 'Grass-roots' estimates. Consult the Grass-roots estimating organization for a more accurate estimate.</p>	
Flight Software (IDL Grassroots Cost Estimate in FY\$12)	\$1,470,956
FPGA Development (3 Unique FPGAs @ \$446.4K ea & 4 Unique Algorithms @ \$223.2K ea identified)	\$2,232,000
Ground Support Equipment (GSE) (5% of Instrument Cost Estimate)	\$10,638,035
Environmental Testing (5% of Instrument Cost Estimate)	\$10,638,035
Flight Spares (10% of Instrument Cost Estimate)	\$21,276,070
Engineering Test Unit (ETU) (10% of Instrument Cost Estimate)	Included Above
Instrument Subtotal	\$259,015,800
Institutional Charges (Basis of Estimate: 16.0% GSFC CM&O) (For GSFC, Contact Code 153 to verify applicability to your project)	N/A
Instrument Total	<u>\$259,015,800</u>






Estimate in R\$Y for 60/40 Cost Fraction options

Integrated Design Capability / Instrument Design Laboratory

Using JSC Typical Values : Cost Fraction = 0.6 ; 60% of the cumulative cost has been expended when 50% of cumulative time has been reached

Year	Inflation Index	Annual Cost (Yr\$12)	Annual Cost (Real Yr\$)
2013	0.03	\$10,556,578	\$11,457,127
2014	0.029	\$73,773,216	\$82,388,510
2015	0.028	\$98,581,777	\$113,176,873
2016	0.028	\$64,211,626	\$75,782,308
2017	0.029	\$11,892,603	\$14,442,635
Total Cost Estimate		\$259,015,800	\$297,247,452






ORCA_2009 - Recosted

(w/ new schedule & GSFC Contractor bid rates, '12 Dollars)

Integrated Design Capability / Instrument Design Laboratory

PRICE-H Instrument Payload Estimate	<u>\$204,788,007</u>
<p>The Following are NOT PRICE-H estimates but are derived from PRICE-H estimates. These are included for completeness and are considered ROM 'Grass-roots' estimates. Consult the Grass-roots estimating organization for a more accurate estimate.</p> <p>Flight Software (IDL Grassroots Cost Estimate in FY\$12) \$1,470,956 FPGA Development (3 Unique FPGAs @ \$446.4K ea & 4 Unique Algorithms @ \$223.2K ea identified) \$2,232,000 Ground Support Equipment (GSE) (5% of Instrument Cost Estimate) \$10,239,400 Environmental Testing (5% of Instrument Cost Estimate) \$10,239,400 Flight Spares (10% of Instrument Cost Estimate) \$20,478,801 Engineering Test Unit (ETU) (10% of Instrument Cost Estimate) Included Above</p>	
Instrument Subtotal	\$249,448,564
Institutional Charges (Basis of Estimate: 16.0% GSFC CM&O) (For GSFC, Contact Code 153 to verify applicability to your project)	N/A
Instrument Total	<u>\$249,448,564</u>





ORCA-2009 in R\$Y : 60/40 Cost Fraction options

Integrated Design Capability / Instrument Design Laboratory

Using JSC Typical Values : Cost Fraction = 0.6 ; 60% of the cumulative cost has been expended when 50% of cumulative time has been reached

Year	Inflation Index	Annual Cost (Yr\$10)	Annual Cost (Real Yr\$)
2013	0.03	\$10,166,651	\$11,033,936
2014	0.029	\$71,048,263	\$79,345,335
2015	0.028	\$94,940,474	\$108,996,472
2016	0.028	\$61,839,849	\$72,983,146
2017	0.029	\$11,453,327	\$13,909,169
Total Cost Estimate		\$249,448,564	\$286,268,058

